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SOSCOL JUNCTION PROJECT

 PS&E- 65% design completed and currently 
under review by Caltrans 

 Fish passage design is being reviewed by the 
permitting agencies

 Soscol Junction Construction funding:  Pursuing 
Competitive Grant funds from SB1 Local 
Partnership Program (LPP) and Solutions for 
Congested Corridor Program (SCCP)  

 Soscol Ferry and Devlin intersection improvement 
project may require additional accommodations.

 Schedule:

 95% PS&E is expected to be completed by mid Jan 2021.

 100% PS&E by end of April 2021

 Start Construction 2022 (depending on funding availability)

STATUS



SOSCOL JUNCTION –LANDSCAPE DESIGN CONTEXT
Prepared by:

Caltrans District 4

Office of Landscape 

Architecture



SOSCOL JUNCTION LANDSCAPE DESIGN 

Legend

1. Rock Blanket

2. Colored Textures Concrete

3. Boulders (optional up-lighting)

4. Mounded Central island 

ORGANIC PAVING PATTERN

Mix of rock blanket  and color –treated 

minor concrete in organically shaped regions



SOSCOL JUNCTION – STRUCTURE 

BASE- Large Rustic Stone  Pattern with Large Rustic Stone Cap. 

UPPER- Rough Sandstone texture , Smooth Corner and Intermediate Columns, Standard Form liner

RUSTIC STONE



SOSCOL JUNCTION – DRIVER’S VIEW

Rustic Stone Structure with Organic Paving Pattern Landscape



SOSCOL JUNCTION BUDGET

Phase Funding Source Amount 

PAED STIP $6,500

PS&E STIP $5,000

ROW STIP $500

CON STIP

LOCAL

$20,000

$1,000

CON Future Funds $27,000*

Total $60,000

Project Cost in $1,000’s 

Potential Funding Source Amount 

SB1, Local Developer and RM 3 $27,000

Total $27,000

Amounts shown are rounded to 100,000’s. 

*Shortfall Fund Source in $1,000’s 



VINE TRAIL ST. HELENA-CALISTOGA
STATUS
 CEQA adopted in Aug 2020

 NEPA expected to be completed by November 2020

 Design 90% complete. RSA is providing response to the comments and working on the 
final drawings.

 Final construction documents by Feb 2021.

 Cooperative agreement with Caltrans completed and signed.

 Dept. of General Services requested compensation for their time, which was not 
anticipated.

Issues/Concerns

 Re-alignment across CalFire property in discussion. Current design of the trail conflicts 
with CalFire’s future improvements.

 Executing R.O.W Easement Agreement

 Utility Relocation

 Inflation of construction costs

 PG&E gas line project impacts

 COVID and Fire impacts to the project



VINE TRAIL ST. HELENA-CALISTOGA- BUDGET

Funding Source PS&E
ENV and 

ROW
CON Total

ATP/STP $6,817 $6,817

NVVTC $1,719 $1,057* $1,244* $4,020*

TDA-3 $140 $140

Ridge Trail $125 $125

TFCA $200 $200

Additional TDA $2,000 $2,000

Jurisdictions $1,414 $100 $1,514

Estimated Costs $3,133 $1,157 $10,526 $14,816

Budget numbers are in $1,000s

*Anticipated private contributions



BUS MAINTENANCE FACILITY

Current Status

 100% Design – Under review by 
County and other permitting agencies

 Adjacent land was acquired for future 
development

Issues / Concerns

 Funding status – TIFIA loan is under 
review. Expect an update in Nov 
2020.

 Napa Water Pipe Project –City of 
Napa project is on hold.



BUS MAINTENANCE FACILITY BUDGET

Expenditure Plan Amount

(‘000)

Pre-Construction $5,600

Construction $32,180

Total Project Cost $37,780

Financing Plan Amount

(‘000)

Federal $19,038

State/Regional/Local $18,742

Total Project Cost $37,780



SR 29 COMPREHENSIVE MULTIMODAL CORRIDOR PLAN 
(CMCP) AND AMERICAN CANYON PROJECT INITIATION 
DOCUMENT (PID)

Public outreach meetings held – more than 30 
participants

Final CMCP plan Board approved in May 2020

Application for Solutions for Congested 
Corridors (SCC) submitted in June 2020 for 
Soscol Junction Project

Draft American Canyon PID Document available  
in August 2021



IMOLA AVENUE COMPLETE STREET IMPROVEMENTS

3.5 Mile Corridor-Fourth Avenue to 

Foster Road (SR 121) 

 Working with Caltrans to prioritize corridor 

for SHOPP Complete Streets Reserve funds 

for projects in the central segment

 Class IV Bike Lanes, curb cuts, crossing improvements 

and sidewalk gap closures between SR29 and SR221

 Project would be exempt from CEQA until 

January 2023 under SB 288 (Weiner) which 

would significantly streamline the project 

delivery

 Corridor improvements estimated at $16 

million for all three segments



SR 29 – ADAPTIVE SIGNAL CONTROL AND TRANSIT 
SIGNAL PRIORITY

STATUS

 Adaptive signal system installation is 

completed for 5 intersection on SR 29 i.e. 

American Canyon Rd to Napa Junction and 

turned on

 Caltrans currently monitoring the traffic 

condition and will be evaluating the 

performance soon

 NVTA / Caltrans / City of American Canyon 

currently discussing installation of TSP on this 

corridor



IMOLA AVE. PARK & RIDE IMPROVEMENT

Existing

STATUS  

 Caltrans response to 100% design received.

 Final response to Caltrans’ comments is in process 

 NEPA clearance obtained via FTA.

 All funding secured.

 Schedule:

 Invitation to Bid - Dec 2020

 Contract Award - Feb 2021

 Start Construction - April 2021

Proposed

 Contract documents are being 

reviewed and finalized.



IMOLA PARK AND RIDE

Proposed

Existing

Funding Source PAED CON Total

TFCA $201 $236 $437

CMA/STP 300 300

FTA – STP COA 96 96

FTA-TPI 411 411

Lifeline Cycle 5 455 455

Sub-HIP 300 300

Low Carbon Transit 

Operations Program 

(LCTOP)

1,052 1,052

Total $501 $2,550 $3,051

Funding in $1,000s



SR 37 CORRIDOR

1

7



SR 37 - SEGMENT B INTERIM/CONGESTION RELIEF 
PROJECT

Option 1: 3-Lane Contra-Flow 

with Moveable Median Barriers

Option 2: 4-Lane Highway

(requires mitigation for bike access)

Existing 2-Lane Segment B

Golden Gate Bridge Example Richmond-San Rafael Bridge ExampleCost Range: $100M to $150M 

SR 121 to Mare Island 

(Deliver in 7 Years)



SR 37 CORRIDOR : ULTIMATE – SEA LEVEL RISE 
ADAPTATION PROJECT

Reconstruction Options

Deliver in 15-20  

Years



Questions?


